

# anvelo



**Project Planning &  
Project Controls**

**Quantum, Delay &  
Disruption Claims**

**Commercial Advisory &  
Contract Management**

**Expert Witness Services**

**[www.anvelo.com.au](http://www.anvelo.com.au)  
[admin@anvelo.com.au](mailto:admin@anvelo.com.au)**

**Singapore: +65 7129 8120  
Perth: +61 8 9559 6500**

**Melbourne: +61 3 9093 3900**

**Adelaide: +61 8 7129 81200**

**Sydney: +61 2 7230 5900**

**Brisbane: +61 7 3199 4300**

# Project Planning & Project Controls

# anvelo

Methods and tools established by project planning and controls are crucial for the efficient administration of a project. It can be difficult to reflect dynamic changes in a project, and given the fluid nature of most projects, plans frequently change as the project develops. When used effectively, programs can be excellent tracking and forecasting tools.

Planning and project controls provides clarity on:

- > The intended sequence of works
- > The methodology adopted
- > The timing of the works
- > The progress of works
- > Slippage that may have occurred
- > Works that are critical
- > Works that are non-critical
- > The forecast completion dates.

Through the integration of time, cost, risk and commercial controls, Anvelo can provide accurate forecasting for your projects. We can help you make informed decisions to provide greater certainty of outcomes.

Improve decision making and certainty of project outcomes through better planning and forecasting.



**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300

# Quantum, Delay & Disruption Claims

**anvelo**

By analysing the technical complexities and quantifying your project costs and time entitlements, our expert claims service will ensure you receive the amount you are entitled to.

Whether it is denied payment for excavation, building or façade works, or issues in relation to principal risk events, our team will find the solution for you. Anvelo can:

- Prepare relevant delay analysis to better understand an event's impacts on your project
- Review the claims established by each party, including contracts, schedules and correspondence
- Assess the merits on which a purported claim is based

- Help you understand the technical terms and processes that will be undertaken
- Conduct site visits, forensic examinations, interrogation and monitoring to gather evidence related to the dispute and assess the progress of works
- Interview consultants and relevant stakeholders
- Analyse data to assess delays
- Prepare you for any claim that may arise.

Capture all your project's cost and time entitlements.



**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300

# Commercial Advisory & Contract Management

# anvelo

Commercial and contract management is a part of our DNA. Anvelo provides delay, quantum and technical experts for your commercial and contract matters.

Cost-completion exercises are conducted, cashflows and reports are prepared, and financial implications are evaluated for management action, including liability statements and cost-value reconciliations of value engineering concepts. We ensure clients benefit from our expertise for the entire project lifecycle, giving you support every step of the way.

Our proactive attention and efficiency in identifying risks and opportunities in the tender and pre-contract phase is our point of difference, setting us apart from competitors. This strategy has enabled our clients to successfully mitigate and manage their projects.

Our pre-contract management system involves:

- > Reviewing contract terms and conditions
- > Preparing departure schedules
- > Identifying commercial risks for further analysis and management
- > Mitigating project risks such as cost overruns, progress delays, poorly written contracts or scope of work definitions, safety hazards, inflation and other factors that may affect project time, cost and quality
- > Aligning downstream subcontractors and suppliers
- > Forecasting and analysing cash-flow
- > Developing budgets
- > Implementing project plans.

Speak to our team today, to discuss your commercial and contractual needs to support your business and projects.



**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300



# Expert Witness Services


# anvelo

In an ever-demanding world of substantiating time and cost issues, we are here to help.

Anvelo has developed a tailored, concise and methodical approach to producing expert reports that are clear and simple.

Anvelo provides independent expert reports for quantum, delay and disruption matters across all types of products and industries including building, residential, commercial, industrial, rail, civil and infrastructure, oil, gas, energy and mining industries.

We will investigate and report on any quantum, delay, and disruption difficulties – whether you are the principal, contractor, or subcontractor – applying clarity and simplicity to issues that appear complicated.



Speak to our team today,  
to discuss your needs.

**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300



# Project Experience

# anvelo



Barangaroo Ferry Hub



Project EnergyConnect



Sydney Port Botany Terminal 3



Bootawarra Water Treatment Plant



Richmond Terminal Station Rebuild



Northern Water Treatment Plant



Sydney Metro Crows Nest Station



The Ribbon Hotel



Kenya Water Treatment Plant



Sydney Metro - SSTOM



Prospect Highway Upgrade



NBNCo



Newman HV Power System



Rio Tinto RCE353



Revesby Turnback Project



Canberra Light Rail



Melbourne Public Transport Ticketing



BHP Jimblebar Wye



Waratah Trains



Sydney Metro West Linewise



Melbourne Metro Tunnel




Gateway Project



Sydney Metro Pitt Street Station



Macarthur Wind Farm



One Central Park




BHP GEMCO



Puffin Oil Field



FMG Christmas Creek



North East Link Project



Raby Road Interchange



NCIG Coal Export Terminal



Doha Festival City Qatar



Northwest / Southwest Railway Project



Anglesea (Victoria) Borefield Project



Port Headland Marine Demolition



Pacific Hwy Warrell Ck - Nambucca Heads

**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300

# Our Clients

# anvelo



**Singapore**

+65 7129 8120

**Perth**

+61 8 9559 6500

**Melbourne**

+61 3 9093 3900

**Adelaide**

+61 8 7129 81200

**Sydney**

+61 2 7230 5900

**Brisbane**

+61 7 3199 4300