



**anvelo**

**Capability Statement**



# Contents

Our Value Proposition	3
Planning and Project Controls	4
Quantum, Delay and Disruption Services	5
Commercial Advisory and Contract Management	6
Expert Witness Services	7
Selected Project Experience	8
Our Clients	9



# Our Value Proposition

**Anvelo delivers on quality.** Our mission is to empower our clients with exceptional project controls, commercial and independent expert services to deliver better project outcomes across the transport and social infrastructure sectors throughout Australia.

**We are uniquely qualified** to successfully bring projects to a close. Our team of project controls, commercial and technical experts are known for their deep knowledge and real-world business acumen. Together, we possess the capacity and high-level skills to build effective strategies and processes forged through decades of combined experience across large infrastructure projects.

**We succeed when clients win.** Trust and loyalty have been the foundations of our successful partnerships. Our culture of care and collaboration is central to the cohesive operations and effective resource support we provide, allowing for easy and seamless integration of our team into project environments.


**Our culture of accountability** means we are committed to helping clients solve issues so they can achieve their commercial goals. From our leadership team to our delivery staff, we

work hard to meet deadlines and always aim to produce 'next-level' results. Our values of family, trust, loyalty, and outcomes complement our partner-enabled structure, which is built on a bedrock of dependability and accountability.

**We offer services that recognise and manage your business and project risks:**

- Head contract and administration management
- Preparation of contract notices, written claims and negotiation of settlement
- Claims for cost and time
- Supply chain procurement
- Commercial risk and opportunity identification and management
- Commercial and contract management and training and development
- Subcontract, supplier and commercial management
- Insurance claim and final account preparation, negotiation and settlement
- Independent expert witness services.

## Our Industries




# Planning and Project Controls

The methods and tools established by project planning and controls are crucial for the efficient administration of a project. It can be difficult to reflect dynamic changes in a project, because plans frequently change as the project develops. When used effectively, programs can be excellent tracking and forecasting tools.

Planning and project controls provides clarity on:

- The intended sequence of works
- The methodology adopted
- The timing of the works
- The progress of works
- Slippage that may have occurred
- Works that are critical
- Works that are non-critical
- The forecast completion dates.

Through the integration of time, cost, risk and commercial controls, Anvelo can provide accurate forecasting for your projects. We can help you make informed decisions to provide greater certainty of outcomes.



# Quantum, Delay, Disruption and Defects

By analysing the technical complexities and quantifying your project costs and time entitlements, our expert claims service will ensure you receive the amount you are entitled to.

Whether it is denied payment for excavation, building or façade works, defective work, or issues in relation to principal risk events, our team will find the solution for you.

Anvelo can:

- Prepare relevant analysis to better understand an event's impacts on your project
- Review the claims established by each party, including contracts, schedules and correspondence

- Assess the merits on which a purported claim is based
- Help you understand the technical terms and processes that will be undertaken
- Conduct site visits, forensic examinations, interrogation and monitoring to gather evidence related to the dispute and assess the progress of works
- Interview consultants and relevant stakeholders
- Analyse data to assess causes
- Prepare you for any claim that may arise.

Capture all your project's cost and time entitlements.





# Commercial Advisory and Contract Management

Commercial and contract management is a part of our DNA. Anvelo provides delay, quantum and technical experts for your commercial and contract matters.

Cost-completion exercises are conducted, cashflows and reports are prepared, and financial implications are evaluated for management action, including liability statements and cost-value reconciliations of value engineering concepts. We ensure clients benefit from our expertise for the entire project lifecycle, giving you support every step of the way.

Our proactive attention and efficiency in identifying risks and opportunities either during tender stage or live on a project is our point of difference, setting us apart from competitors. This strategy has enabled our clients to successfully mitigate and manage their projects.

Our contract management system involves:

- Reviewing contract terms and conditions
- Preparing departure schedules
- Identifying commercial risks for further analysis and management
- Mitigating project risks such as cost overruns, progress delays, poorly written contracts or scope of work definitions, safety hazards, inflation and other factors that may affect project time, cost and quality
- Aligning downstream subcontractors and suppliers
- Forecasting and analysing cash-flow
- Developing budgets
- Implementing project plans.

**Speak to our team today, to discuss your commercial and contractual needs to support your business and projects.**




# Expert Witness Services

In an ever-demanding world of substantiating time and cost issues, we are here to help. Anvelo has developed a tailored, concise and methodical approach to producing expert reports that are clear and simple.

Anvelo provides independent expert reports for quantum, delay, disruption and defect matters across all types of products and industries including building, residential, commercial, industrial, rail, civil and infrastructure, oil, gas, energy and mining industries.

Whether you are the principal, contractor, or subcontractor – we can apply clarity and simplicity to issues that appear complicated.



Speak to our team today,  
to discuss your needs.



# Project Experience



Barangaroo Ferry Hub



Project EnergyConnect



Sydney Port Botany Terminal 3



Bootawa Water Treatment Plant



Richmond Terminal Station Rebuild



Northern Water Treatment Plant



Sydney Metro Crows Nest Station



The Ribbon Hotel



Kenya Water Treatment Plant



Sydney Metro - SSTOM



Prospect Highway Upgrade



NBNCo



Newman HV Power System



Rio Tinto RCE353



Revesby Turnback Project



Canberra Light Rail



Melbourne Public Transport Ticketing



BHP Jimblebar Wye



Waratah Trains



Sydney Metro West Linewide



Melbourne Metro Tunnel



Gateway Project



Sydney Metro Pitt Street Station



Macarthur Wind Farm



One Central Park



BHP GEMCO



Puffin Oil Field



FMG Christmas Creek



North East Link Project



Raby Road Interchange



NCIG Coal Export Terminal



Doha Festival City Qatar



Northwest / Southwest Railway Project



Anglesea (Victoria) Borefield Project



Port Headland Marine Demolition



Pacific Hwy Warrell Ck - Nambucca Heads



# Our Clients



Maddocks



# anvelo



9 Battery Rd  
Singapore 049910  
+65 6037 0180

202/37 Barrack St  
Perth WA 6000  
+618 9559 6500

L30, 91 King William St  
Adelaide SA 5000  
+618 7129 8120

L6, 123 Eagle St  
Brisbane QLD 4000  
+617 3199 4300

L7, 55 Market St  
Sydney NSW 2000  
+612 7230 5900

L4, 152 Elizabeth St  
Melbourne VIC 3000  
+613 9093 3900

[anvelo.sg](https://anvelo.sg)

[anvelo.com.au](https://anvelo.com.au)